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PQLREP #40 ;•-. ' , ':
FAIRMONT COKE WORKS
LAFAYETTE STREET '
FAIRMONT, MARION COUNTY, WV 26554
ATTN:7 CHARLIE KLEEMAN, GREGG.CRYSTALL, DEBBIE DIETRICH
I. SITUATION (SUNDAY, 03/06/94, 1800 HOURS)

A. SITE REMOVAL OPERATIONS CONTINUED THIS DATE. '
. B. PERSONNEL ON-SCENE: OSC-1,; TAT-5, ERCS-12

C. WEATHER ON SCENE: TEMPS IN LOW 50'S; SUNNY. '
D. OSC POWELL ON SITE TO DIRECT REMOVAL ACTIONS, '
E.> PROJECT COSTS:

AGENCY COST AS OF 03/05/94 CEILING
ERCS : $ 251,780 $ 635,000
TAT . $ 62,219 $ 100,000 '
EPA DIRECT $ 16,233 $ ,30,000

, EPA INDIRECT $ ,25,649 $ 50,000

TOTAL , : $ 3$5,881 $ 815,000

UNOBLIGATED FUNDS ; $ 898,000

SITE CEILING ' -, $1,713,000

II. ACTIONS TAKEN , / <
A. ERCS COMPLETED ACCESSING OPERATIONS IN BUILDING-AJ THIS

DATE. FOUR SAMPLES WERE COLLECTED FROM THE ACCESSED
' -'• TANKS. . '' "•; . . . , . • • ' •• ' . -.. " ' . •"..•, , '
B. , ERCS AND TAT BULKED PCB CONTAMINATED OIL SAMPLES INTO

, THEIR RESPECTIVE GROUPS.
C.* ERCS SAMPLED 4 GAS-FIRED ENGINES IN BUILDING-AN FOR

POSSIBLE PCB CONTAMINATION AND SCREENEDj WITH CHLOR-N-Olf,
KITS. THE ERCS CHEMIST DETERMINED THAT 2 SAMPLES TESTED
NEGATIVE AND 2 SAMPLES TESTED POSITIVE. ALL FOUR SAMPLES
WILL BE INCLUDED IN THE BULK CONFIRMATION ANALYTICAL
ANALYSIS.

D. ERCS/TAT MARKED MANWAYS IN BUILDING-AP. FOR ANTICIPATED
ACCESS OPERATIONS. .

E. TAT CONTINUED AIR MONITORING OPERATIONS IN BUILDING-AJ
DURING TANK AND PIPE ACCESSING/SAMPLING OPERATIONS.

III. FUTURE PLANS :
A. TAT WILL CONTINUE TO REVISE SOIL SAMPLING PLAN TO

FACILITATE THE EXTENT OF CONTAMINATION STUDY.
B. EPA-ERT, GEORGE PRINCE AND GREG POWELL, TO BE ON SITE

MbNDAY, 03/07/94 TO ASSIST WITH THE EXTENT-OF-
CONTAMINATION SAMPLING STRATEGY.

C. ERCS WILL CONTINUE SAMPLING AND ACCESSING TANKS IN
, BUILDING-AJ.

D. ERCS CHEMIST WILL CONTINUE TO FORMULATE A BULKING PLAN
FOR MATERIAL IN SMALL, CONTAINERS. ,

E. .SURFACE WATER AND BULK ANALYTICAL RESULTS ARE EXPECTED
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FROM THE LAB OH 03/07/94.
F. ERCS/TAT TO SfeGIN ACCESSING OPERATIONS IN BUILDING-AP,
G. ERGS TO SEND 10 PCB SAMPLES (8 BULK/2 INDIVIDUAL) SAMPLES

TO TECHNICAL TESTING LABORATORY, CHARLESTON/ WV.
H. ERCS CHEMIST TO BEGIN HA2-CAT OPERATIONS FOR

COMPATIBILITY OF SAMPLES FROM TANKS IN AC, AD, AJ, AND
OUTSIDE TANKS-22. '

I. TAT AND ERCS TO REVIEW HATER AND DISPOSAL SAMPLE
ANALYTICAL UPON ARRIVAL.'

EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING/ WV 26003
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